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 Metrics 

 

 
 

DEC JAN FEB MAR APR MAY JUNE JULY AUGUST SEPT OCT NOV DEC

WWTP Total Flow 

(millions of gallons)
53.13 55.71 48.78 49.57 49.50 46.00 42.55 42.96 43.69 47.22 48.63 47.31 57.85

Average Daily flow 

(Millions of gallons)
1.77 1.80 1.74 1.60 1.65 1.48 1.42 1.39 1.41 1.57 1.57 1.58 1.87

Peak Daily Flow 

(millions of gallons)
2.433 2.21 1.97 1.88 2.01 1.81 1.55 1.60 1.63 2.16 2.19 2.09 3.81

Removal Rate 98% 98% 98% 98% 98% 96% 97% 98% 98% 98% 98% 98% 98%
Biosolids transported 

to BUF (wet tons)
161 225 184 246 250 187 218 191 147 214 243 219 249

Private Development 

(hours)
241 406 258 257 261 165 185 159 198 151 346 374 435

Capital Projects 

(hours)
369 544 431 861 1002 797 792 639 579 554 656 397 292

Street Sweeping/   

Brush Cutting                       

(lane miles/hours)

468/0 218/0 30/0 282/0 497/0 27/96 68/86 64/59 117/108 281/35 680/0 721/0 127/0

Utility Locates 119 245 143 205 240 217 210 226 222 207 231 150 164

Water sold                         

(millions of gallons) 

(15th to 15th)

50.2 49.5 52.1 45.4 52.4 54.6 68.8 73.1 87 79.9 52.9 51.4 49
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DESIGN & CONSTRUCTION DIVISION 

 
CHAIN LAKE ROAD SHARED PATH EXTENSION 
 
Background 
The City of Monroe received a federal grant through Puget Sound Regional Council 
(PSRC) to design and purchase additional right-of-way for extending the shared 
sidewalk/path north along Chain Lake Road and end at Brown Road. The sidewalk will 
match to the existing sidewalk in the vicinity of Rainier View Road.  
 
The original cost estimate for this project is $3,952,752 through the Streets 318 Fund. To 
help offset the cost, $2,429,219 will be reimbursed by secured federal grants, leaving 
$1,523,533 for the local match. 2019 revised cost estimation has the project tracking at 
$3,500,000, reflecting an increase in right-of-way acquisition trends and additional efforts 
in design. However, the construction phase is tracking to be lower than originally 
anticipated, resulting in an overall anticipated lower cost to the project. 
 
The project’s portion of the approved 2019 Street CIP 318 Fund is shown below: 
 

 2019 Project 
Budget 

2019 Spent Remaining 

Design 35,000 88,582 (53,582)* 

R/W 582,000 220,294 361,706 

R/W Assistance** 120,000 109,994 10,006 
*Some design costs were expected to occur during the 2018 fiscal cycle, but additional efforts were 
necessary and extended design work into the 2019 fiscal cycle. 
**The City utilizes a right-of-way consultant to help navigate the complexities of acquiring property from 
adjacent landowners. This follows the City’s Right-of-Way Procedures, which is required as part of 
federally funded projects. 
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Update 
City engineering staff have performed the 
final review of the project design and have 
provided comments to the consultant. 
Regarding property acquisition, the City is 
negotiating property purchases with the 
adjacent landowners. Fifteen of the nineteen 
parcels have reached agreements thus far. 
The remaining five parcels are still being 
negotiated.  
 
Timeline 

 
 

2018-2020 Design Process 

2018-2020 
Right-of-Way 
Acquisition 

2020 
Design/Right-of-Way 
Complete 

2020 Construction begins 

2021 Construction ends 
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BLUEBERRY LANE / KELSEY STREET INTERSECTION IMPROVEMENTS 
 
Background 
This intersection has long been known as being problematic and congested at times. 
Improving the intersection is complicated due to the immediate proximity of Burlington 
Northern Santa Fe railroad and US2. The flow of traffic is sensitive to the tracks being 
clear and the US2 signal phasing. In December 2016 and January 2017 a series of 
council meetings were held to discuss potential design options. Additionally, an Open 
House was conducted in January 2017 to receive public input on design options. Staff 
are exploring a design that would create a second, northbound lane along Kelsey Street. 
This lane would begin at North Street and provide a turn pocket for vehicles wanting to 
turn onto Blueberry Lane, and also additional queuing capacity for left turns at US2. 
Estimated Project Cost: $490,000 Street CIP 
Construction Target: Unknown 
 

 Project Budget Committed Costs Spent To-Date Remaining 

Design 70,000 94,350* 90,550 3,800 

R/W 0 0 0 0 

Construction 420,000 423,230** 292,200 131,030 
*Design contract awarded to Century West Engineering for $92,500. 
*Additional surveying needs performed by Harmsen LLC for $1,000. 
*Additional surveying needs performed by Harmsen LLC for $850. 
**Construction contract awarded to Kamins for $322,093 
**Construction inspection services awarded to Blueline not to exceed $98,400. 
**Construction material testing on-call task to Robinson Noble for $2,737 
 

Staff originally expected the project to come in under the original cost estimation. 
However, unanticipated staff turnover required outsourcing project inspection work to a 
consultant, resulting in costing that is now slightly over.  
 
Update Updated Timeline 
The project is complete except for installing the 
permanent centerline curb. There was some 
difficulty in locating a precast manufacturer to 
make the centerline curb. Manufacturing is now 
underway, with an anticipated delivery timeline of 
early February 2020.   
 

July 2018 Begin Design Phase 

May 2019 Begin Bid Phase 

Sept. 2019 Begin Construction 

Feb. 2020 End Construction 
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TJERNE PLACE PHASE III STREET IMPROVEMENTS 
 
Background 
Tjerne Place Phase III (a.k.a. Oaks Street) is located between Woods Creek Road and 
Old Owen Road, behind the Monroe Plaza where Albertson’s used to be. This private 
road sees increasing traffic as drivers look to other routes to avoid traffic on US2. The 
City is interested in converting the road to public right-of-way and making improvements 
to become similar to other segments of Tjerne Place SE. Additionally, a signalized 
intersection would be proposed where Tjerne Place SE connects to Old Owen Road. 
The City utilizes a right-of-way consultant to help navigate the complexities of acquiring 
property from adjacent landowners. This follows the City’s Right-of-Way Procedures, 
which is required as part of projects that may wish to seek federal funds. Estimated 
Project Cost: $6,999,000 Street CIP Fund 
 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 675,000 0 0 675,000 

R/W 1,100,000 0 1,156 1,098,844 

R/W Assistance 100,000 97,794* 44,153 53,641 

Construction 5,124,000 0 0 5,124,000 
*Contract Land Services right-of-way consultant contract awarded for $90,450. Remaining R/W budget 
represents estimated cost to acquire public right-of-way. 

*Survey task order with KPG for $7,343.74 to delineate easement area onsite, and prepare easement legal 
descriptions and exhibits.  

 
Update 
The property appraisals are complete. Offers have been presented to the property 
owners and the City is awaiting their responses. 
 

 
 
 
 
 
 
 
 
 
 
 
Potential Timeline 

 
 
 
 
 
 
 

2020+ Design process 

2018 - 2020 
Right-of-Way 
Acquisition 

unknown Construction Begins 

unknown Project Completion 
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GRADEN WATER MAIN PROJECT 
 
Background 
This project replaces aging water main infrastructure within an established neighborhood 
locally known as the Graden neighborhood and includes 133rd Street SE, 134th Street 
SE, 208th Avenue SE, 209th Avenue SE, and 210th Avenue SE. Together, the project 
anticipates replacing over 3,000 lf of aging water main, upgrading fire hydrants and 
connecting the residences to the new main. The project is located outside of the city 
limits in the County, but is within our water service district. It is anticipated that the 
impacted streets will require new roadway surfacing as part of the restoration efforts. The 
design phase is to occur in 2018 followed by construction in 2019, and is paid through 
existing water rate revenues. 
Estimated Project Cost: $1,170,000 Water CIP Fund 
 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 120,000 75,698* 43,558 
 

32,140 

R/W 0 3,702 3,702 0 

Construction 1,050,000 775,236** 643,455 131,781 
*Design contract awarded to Harmsen & Associates for $75,698. 
**Construction contract ($629,363), 20% contingency allowance ($125,873), inspection costs ($20,000) 
 
Update 
The project is complete. The City will resurface the neighborhood streets in 2020 as part 
of the permit conditions with Snohomish County. 
 
Timeline 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2018 Design process 

February 2019 Bid Phase 

March - June 2019 Construction Phase 
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182ND AVENUE WATER MAIN PROJECT 
 
Background 
This project will replace aging water main under 182nd Avenue SE, beginning at the 
154th Street SE intersection and extending north to the SR522 right-of-way. This project 
includes replacing the 4” water main, replacing two hydrants and connecting 
approximately 35 existing residences to the new main. The design phase is to occur in 
2018 followed by construction in 2019, and is paid through existing water rate revenues. 
 
Estimated Project Cost: $814,825 Water CIP Fund 
 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 30,000 8,244* 8,147 97 

R/W 0 0 3,961** 0 

Construction 784,825 349,533*** 282,339 67,194 
*KPG on-call contract for land surveying services in the amount of $7,462. Geotest geotechnical design 
support for $781.80 

**Utility permitting costs with WSDOT 
***Construction contract ($287,422), 20% contingency allowance ($57,484), publishing expenses ($450) 
***Construction material testing on-call task to Geotest for $4,177. 
 
 

Update 
This project construction is complete. The project will go before council for acceptance 
on January 14, 2020.    
 
Timeline 

 
 
 
 
 

 
 
 
 
 

2018 Design process 

August 2019 Bid Phase 

Sept. to Nov. 2019 Construction Phase 
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132ND STREET WATER MAIN PROJECT 
 
Background 
This water utility project replaces approximately 3,200’ of aging water main under 132nd 
Street SE in unincorporated Snohomish County, upgrading associated fire hydrants and 
connecting existing residences to the new water main. It is anticipated that 132nd Street 
SE will require new roadway surfacing as part of Snohomish County’s right-of-way 
disturbance permit approval. The design phase is to occur in 2018 followed by 
construction in 2019, and is paid through existing water rate revenues. 
 
Estimated Project Cost: $1,591,090 Water CIP Fund 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 40,000 35,093* 30,980 4,113 

R/W 0 2,761** 2,761 0 

Construction 1,591,090 1,105,027*** 1,050,638 54,389 
*Harmsen on-call contract for land surveying services in the amount of $13,260. 
*Perteet on-call contract for wetland determination/delineation in the amount of $13,183 and biological 
assessment for $8,650. 

**Snohomish County permitting fees. 
***Construction contract and change order ($904,189), 20% contingency allowance ($180,838), inspection 
costs ($20,000), asphalt overlay of 132nd Street 

 
 

Update 
The waterline construction has been completed. The roadway has been overlaid with 
new asphalt as part of the permit conditions with Snohomish County. The project will go 
before council for acceptance on January 14, 2020.    
 
Timeline 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 

2018 Design process 

Jan 2019 Bid Phase 

March to 
June 2019 

Water Main 
Construction 

Sept 2019 Asphalt Resurfacing 
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CASCADE VIEW DRIVE WATER MAIN PROJECT 
 
Background 
This project increases system capacity through a combination of replacing and adding 
approximately 1,650 lf of new 12” diameter water main. The design phase is to occur in 
2018 followed by construction in 2019, and will be funded through existing water rate 
revenues and connection fees. 
 

 2019 Project 
Budget 

Committed Costs Spent To-Date Anticipated 
Remaining 

Design 0 0 0 0 

R/W 0 4,925 4,925 0 

Construction 1,050,000 644,456** 519,476 0 
**Construction contract ($533,542), 20% contingency allowance ($106,708), publishing costs ($653), 

Construction material testing on-call task to Robinson Noble for $3,553. 
 
Update 
The construction is finished. The project will go before council for acceptance on January 
14, 2020.    
 
Timeline 

 
 
 
 
 

 
 
 
 
 

2018 Design process 

July 2019 Bid Phase 

Sept. - Oct. 2019 Construction Phase 
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BLUEBERRY LANE STORMWATER IMPROVEMENTS 
 
Background 
Blueberry Lane experiences street flooding during the wet winter months. The existing 
storm drainage system collects and conveys the stormwater runoff to an infiltration 
facility. This project would rehabilitate or replace the system with a new infiltration 
system designed to today’s stormwater regulations. 
The City is the recipient of a stormwater grant from the Department of Ecology. The 
proposed award consists of a $2,633,250 grant and a low interest loan of $877,750 with 
the intent to fully fund the project. 
 
Estimated Project Cost: $3,511,000 Storm CIP Fund 
 

 2019 Project 
Budget 

Committed 
Costs 

2019 Spent To-
Date 

Remaining 

Design 467,460 456,856 51,603 405,253 

R/W 0 0 0 0 

Construction 0 0 0 0 

 
Update 
As part of the grant conditions, the project had to undergo an archaeological assessment 
before any design explorations could begin. This has caused unexpected delays in the 
design phase. The updated timeline to complete the design is now anticipated for June 
2020. 
 
Timeline 

 
 
 
 
 

 
 
 
 
 

2019-2020 Design process 

June 2020 Bid Phase 

Aug to Nov. 2020 Construction Phase 
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ADAMS LANE UTILITY REPLACEMENT 
 
Background 
This project replaces approximately 370 feet of aging 6 inch clay sewer main and 
approximately 620 feet of aging 6 inch and 4 inch asbestos cement water main under 
Adams Lane between Pike Street and Powell Street.  The new 8 inch ductile iron water 
main will connect to existing asbestos cement pipe in the aforementioned streets, as well 
as connecting to an existing 8 inch polyvinyl chloride pipe located midblock. 
 
Estimated Project Cost: $442,969 Water & Sewer CIP Funds 
 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 72,780 $11,463* 11,463 0 

R/W 0 0 0 0 

Construction 390,189 0 0 390,189 
*On-call survey contract authorized with KPG to collect site information.  
 

Update 
The design phase is complete. The project will solicit contractor bids later this month, 
with an anticipated construction start in late March 2020. 
 
Timeline 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

2019 Design process 

2020 Bid Phase 

2020 Construction Phase 

Project Location 
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DOC SECOND RESERVOIR 
 
Background 
Construct 850,000 gallon domestic water reservoir on the hill adjacent to the Monroe 
Correctional complex. This project will increase fire flow capacity in the DOC water zone. 
 
Estimated Project Cost: $4,296,038 Water CIP Fund 
 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 485,333 453,328* 101,031 352,297 

R/W 0 0 0 0 

Construction 3,810,705 0 0 3,810,705 
*Design contract with Murraysmith $450,000. Environmental review on-call contract with Perteet $3,328. 
 

Update 
Murraysmith Inc is under contract to design for this project. The design is heading toward 
60%, which will be submitted to the engineering staff for review in mid-February. The 
design phase is anticipated to continue into summer 2020.  
 
Timeline 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

2019 Design process 

2020 Bid Phase 

2020/21 Construction Phase 
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ADA TRANSITION PLAN 
 
Background 
Federal law requires local agencies to identify the existing Americans with Disabilities 
Act (ADA) compliance issues on all City property, then develop a plan to bring those 
deficiencies up to current compliance standards.  This project would hire a consultant to 
prepare an inventory and develop the ADA transition plan. 
 
Estimated Project Cost: $108,225 Street CIP Fund 
 

 Project Budget  Committed 
Costs 

Spent To-
Date 

Remaining 

Design 108,225  0 0 108,225 

R/W 0  0 0 0 

Construction 0  0 0 0 
 

Update 
As part of the City’s pavement rating study this year, information on the city’s sidewalk 
network will also be collected. This data will be used to develop the ADA Transition Plan. 
We anticipate the inventory to be completed in December, followed by developing the 
actual plan during the first half of 2020. 
The City has selected the Transpo Group to develop the ADA Transition Plan. Staff is 
currently negotiating scope and fee with this consultant ahead of beginning the work. 
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PAVEMENT RATING STUDY 
 
Background 
Re-rate the condition of the streets City-wide, providing a platform on which to base the 
street preservation efforts for the next several years. Additionally, inventory the sidewalk 
network city-wide for condition and ADA compliance assessment. This sidewalk 
information will be used as part of the ADA Transition Plan development. 
 
Estimated Project Cost: $41,000 Street CIP Fund 
 

 Project Budget Committed 
Costs 

Spent To-Date Anticipated 
Remaining 

Design 41,000 80,260* 76,920 0 

R/W 0 0 0 0 

Construction 0 0 0 0 
*StreetScan contract to rate the city streets $42,800. Amended contract to include sidewalk rating 
($37,460) as part of budgeted ADA Transition Plan.  

 

Update 
The City has received the street condition data and staff are utilizing the information to 
formulate next year’s street preservation efforts. The sidewalk network’s information has 
been collected and made available, which will be used to prepare the ADA Transition 
Plan.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
  



Public Works Department  January 2020 
15 

2019 STREET PRESERVATION PROGRAM 
 
Background 
The City has established a Transportation Benefit District (TBD) to help maintain existing 
streets. Maintenance efforts include practices such as overlaying with new asphalt, 
adding new aggregate to the road surface (chip sealing), replacing lost binder oils on the 
surface (fog seal), and filling in cracks with elastomeric material (crack sealing).  
The City has a program that determines best use of TBD funds to maximize 
maintenance efforts toward our citywide street system. In years past the City has 
partnered with Snohomish County’s Countywide Overlay Program. This program has 
become larger than intended and Snohomish County has requested Monroe and other 
cities not to participate for the next few years. As a result, engineering staff are making 
adjustments and will be performing the design and administering the construction 
contract this summer.  
 
Existing sidewalk ramps adjacent to the project areas will be reviewed and reconstructed 
as necessary to be compliant with current ADA standards. 
 
Update 
The 2019 preservation work on the street segments listed below are finished. 
 
 
On Street From Street To Street 

149TH ST SE 179TH AVE SE 182ND AVE SE 
KING ST W COLUMBIA ST BLUEBERRY LN 
PARK ST SOUTH END MONROE ST 
PIKE ST PARK ST S KELSEY ST 
179TH AVE SE 149TH ST SE SR 2 
FRYELANDS BLVD MAIN ST 152ND ST SE 
MONROE ST S KELSEY ST ACCESS RD 
TESTER RD 167TH AVE SE MAIN ST 
ALDEN AVE LAWRENCE ST JOHNSON LN 
ALLEY N KELSEY ST POLK LN 
POLK LN W HILL ST ACCESS RD 
KIRBY DR W MAIN ST W COLUMBIA ST 
LAWRENCE ST WEST END ALDEN AVE 
149TH ST SE 173RD AVE SE 175TH AVE SE 
174TH AVE SE 152ND ST SE 149TH ST SE 
TYE ST SE FRYELANDS BLVD SE 169TH DR SE 

 
318 Fund Project Budget Committed 

Costs 
Spent To-Date Anticipated 

Remaining 

Design 30,000 3,830* 3,830 0 

R/W 0 0 0 0 

Construction 1,532,500 1,772,954** 1,389,751 0 
*Harmsen on-call land surveying services contract in the amount of $3,830.  
**Construction contract ($1,377,462), plus 20% contingency allowance ($275,492) 
**Construction material testing on-call task to Geotest for $21,000. 
**Inspection services contract to Exeltech for $99,000 
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GRANTS 
 

The City actively pursues other sources of project funding through grants. Grants 
sources include State and Federal resources and help defray the cost of maintaining and 
improving the City of Monroe's infrastructure. The following is a summary of grant activity 
that Public Works has received. 
 
Active Grants: Grant Amount Description 
 
Sidewalk Railroad Crossing $244,500 Fryelands Blvd & 179th Ave SE sidewalks 
 
Chain Lake Rd Shared Path  Extend the concrete sidewalk to Brown Rd. 
 $173,000 Design 
 $488,725 Right-of-Way Acquisition 
 $1,515,692 Construction 
US-2 Shared Use Path $90,250 Add US2 sidewalk alongside Fairgrounds 
N. Madison St. $1,299,625 Separate stormwater from the sewer 
Blueberry Lane Stormwater $2,633,250 + Repair aging stormwater infiltration system 
 $877,750 (Loan) 
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GRANT SUMMARY TABLE 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Grants
Status Project Agency Program Ask Date Recommended Date Awarded Date

Awarded US2 Sidewalk Extension PSRC CMAQ 90,250$              4/26/2016 90,250$           12/27/2016 90,250$             12/27/2016

Recommended US2 Sidewalk Extension WSDOT Ped-Bike Program 432,500$            5/11/2018 432,500$         6/8/2018 432,500$          10/31/2018

Encumbered Chain Lake Rd Trail Extension PSRC CMAQ 2,432,867$        4/22/2016 1,515,692$      11/4/2016 1,515,692$       12/27/2016

Encumbered Chain Lake Rd Trail Extension PSRC CMAQ 661,725$            4/23/2014 583,527$         1/15/2016 583,527$          1/15/2016

Closed 2018 LED Lighting upgrades TIB Relight Washington 11,345$              3/1/2018 11,345$           3/2/2018 11,345.00$       4/17/2018

Closed Main Street Grind/Overlay TIB APP 518,000$            8/18/2017 440,000$         11/22/2017 440,000$          1/18/2018

Closed Fryelands Blvd Grind/Overlay TIB APP 444,800$            8/13/2018 444,800$         12/11/2018 444,800$          12/11/2018

Awarded N. Madison Street Combined Sewer Separation DOE SFAP 1,290,108$        10/20/2016 1,299,625$      3/6/2018 1,299,625$       6/25/2019

Awarded Blueberry Lane Stormwater Repair DOE SFAP 2,633,250$        10/12/2018 2,633,250$      1/18/2019 3,511,000$       6/28/2019

Awarded 179th Ave Sidewalks PSRC CMAQ 634,650$            5/11/2018 634,650$         6/8/2018 634,650$          10/31/2018

Denied Chain Lake Rd Phase 2B TIB UAP 1,929,500$        8/16/2019

Denied 179th Ave Sidewalks TIB SP 422,000$            8/16/2019
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Monroe Emergency Management Office 
 
 
Initiatives 

 Updating Monroe’s Hazard Mitigation Plan as part of a multi-jurisdictional effort heading 
by the Snohomish County Department of Emergency Management.   

 Working with the Tri-County Violence Prevention and Response Program to participate 
in a series of drills and exercises regarding a complex coordinated terrorist attack. 

 
Incidents 

 12/19 – 12/22  Minor flooding on Skykomish River 

 12/31 – 01/02  Minor flooding on Skykomish River 

 
Training/Meetings Attended 

 11/12 Chaired Snohomish County Department of Emergency Management Advisory 
Board meeting. 

 12/05 Attended Emergency Operations Center/Incident Commander for Complex 
Coordinated Terrorist Attacks training. 

 12/10 Attended Snohomish County Emergency Managers meeting  

 


