



Information Technology

Department Report June 2020

- IT Strategic plan update. SoftResources is 75% complete with Activity 3 of project plan, which includes:
 - Enterprise system analysis
 - IT department analysis
 - Six year IT strategic plan
- Phase 2 of the project is complete and included:
 - User interviews
 - User surveys
- Preliminary draft of study should be delivered in 2 weeks.
- Department is continuing to support remote work.